CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NoO. AP0802 PROJECT DESCRIPTION
PROJECT TITLE PAVEMENT EVALUATION Stud 1 uate the phvsical airfield t ¢ with i
PROJECT STATUS PER PHASE udy to evaluate the physical airfield concrete pavement with resulting
P recommendations for rehab. Will be funded by a 90/10 TxDOT Aviation
ROJECT MANAGER ANNE GAINES . . . 0 ;

CONSULTANT Grant (with the Airport share being 10% of the total project cost).
CONTRACTOR
BUDGET $10,000

PROJECTED REVISED AcCTUAL PROGRESS PHOTO
PROJECT SCHEDULE INITIATE - FINISH INITIATE - FINISH INITIATE - FINISH -
PER™ 10/07 — 04/08 - ;
LAND/ROW ** N/A
DESIGN/SURVEYING
CONSTRUCTION
EQUIPMENT

SCHEDULE COMMENTS

Limits
of
Airport Pavement
Evaluation

’ City of Sugar Land

Capital Improvement Program

*PER = Preliminary Engineering Report

**ROW = Right-of-Way




